

PL	Block(s)	Companies	O / P	Share (%)	Work obligation and decisions							
					Phase	Duration (yrs)	Activity/decision					
1055 B	6204/2, 6204/3	INEOS E&P Norge AS A/S Norske Shell	O P	60 40	Work obligation as for PL 1055							
1072 B	7118/11,12	Vår Energi AS OMV (Norge) AS	O P	70 30	Work obligation as for PL 1072							
1133	7324/4	Equinor Energy AS Idemitsu Petroleum Norge AS Petoro AS Lundin Energy Norway AS	O P P P	50 10 20 20	1	3	G&G studies 3D CSEM inversion and modelling study Acquire new 3D seismic (High resolution 3D seismic) Decision: Drill wildcat well or drop					
					2	3	Drill wildcat well Decision: Concretize (BoK) or drop					
					3	2	Conceptual studies Decision: Continuation (BoV) or drop					
					4	1	Prepare development plan Decision: Submit PDO or drop					
					IP: 9			EP: 30				
					1134	7323/2,3; 7324/1; 7423/12; 7424/10,11,12; 7425/10	Equinor Energy AS Petoro AS Lundin Energy Norway AS	O P P	50 20 30	1	3	Acquire and reprocess 3D seismic, and G&G studies (Minimum 600 km2 of TGS HFC11 and 200 km2 of TGS HF13) Decision: Acquire new 3D seismic or drill wildcat well or drop
										2	(2)	Acquire new 3D seismic and G&G studies Decision: Drill wildcat well or drop
										3	2	Drill wildcat well Decision: Concretize (BoK) or drop
4	2	Conceptual studies Decision: Continuation (BoV) or drop										
5	1	Prepare development plan Decision: Submit PDO or drop										
IP: 8 (10)			EP: 30									