

					Work obligations and decisions		
EXL	Block(s)	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / Decision
004	31/4 31/7	Wintershall Dea Norge AS CapeOmega AS	O P	60 40	1	1	<ul style="list-style-type: none"> Acquire 3D seismic Seismic reprocessing and G&G studies including development of 3D geo- and reservoir models Subsurface risk mitigation studies including description of potential leakage paths for injected CO₂ <p>Decision: Concretize (BoK*) and decision to drill exploration well or Drop</p>
					2	2	<ul style="list-style-type: none"> Drill exploration/injection well. Consider to perform injection test** Conceptual field development studies, select preferred development concept <p>Decision: Continuation (BoV*) or Drop</p>
					3	1	<ul style="list-style-type: none"> Prepare plan for development and operation (PDO). Make Final Investment Decision. <p>Decision: Submit PDO* or Drop</p>
						Total: 4	

* The content of the documentation must be clarified with the authorities in due time

** By negative decision, the authorities must be informed

