						Work obligations and decisions		
EXL	Blocks	Companies	O/P	Share (%)	Phase	Duration (Years)	Activity / Decision	
005	10/7, 10/8, 10/9	Aker BP ASA OMV (Norge) AS	O P	50 50	1	2	<ul> <li>Acquire 3D seismic</li> <li>G&amp;G studies including 3D geo- and reservoir modelling</li> <li>Risk mitigation studies including description of potential leakage paths for injected CO<sub>2</sub></li> <li>Decision: Concretize (BoK*) and decision to drill wildcat well, or Drop</li> </ul>	
					2	2	<ul> <li>Drill wildcat well and perform formation test**</li> <li>Conceptual field development studies, select preferred development concept</li> <li>Decision: Continuation (BoV*) or Drop</li> </ul>	
					3	1	<ul> <li>Prepare plan for development and operation (PDO*). Make Final Investment Decision.</li> <li>Decision: Submit PDO or Drop</li> </ul>	
						Total: 5		
006	9/2, 9/3, 9/5, 9/6, 10/1, 10/4 og 10/7	Wintershall Dea Norge AS Stella Maris CCS AS	O P	60 40	1	2	<ul> <li>Seismic reprocessing/conditioning</li> <li>G&amp;G studies including 3D geo- and reservoir modelling</li> <li>Risk mitigation studies including description of potential leakage paths for injected CO<sub>2</sub></li> <li>Drill wildcat well and perform formation test**</li> </ul> Decision: Concretize (BoK*) or Drop	
					2	1	<ul> <li>Conceptual field development studies, select preferred development concept</li> <li>Decision: Continuation (BoV*) or Drop</li> </ul>	
					3	1	<ul> <li>Prepare plan for development and operation (PDO*). Make Final Investment Decision.</li> <li>Decision: Submit PDO or Drop</li> </ul>	
						Total: 4		
	* The content of the documentation must be clarified with the authorities in due time							

<sup>\*</sup> The content of the documentation must be clarified with the authorities in due time

<sup>\*\*</sup> The licensees may apply for an exemption for this part of the work program based on technical/financial reasons for not completing the test

## Offered area for storage of CO<sub>2</sub>



