
IP - Initial Period 
EP - Extension Period 

  Licence round APA2021 

PL Block(s) Companies O 
/ 
P 

Share(%) Work obligation and decisions 

Phase Dura-
tion 
(yrs) 

Activity/decision 

091 F 6406/3 Equinor Energy AS O 59.1 
Vår Energi AS P 40.9 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well (the well 
can be placed in PL 091 
as long as the prospect 
applied for is drilled) 
Decision: Enter 
extension period or 
drop 

IP: 3 EP: PL 091 
229 H 7122/7 Vår Energi AS O 65 

Equinor Energy AS P 35 
1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well (the well 
can be placed in PL 229 
as long as a prospect 
included in the additional 
award is drilled) 
Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 6 EP: PL 229 
263 G 6407/1,2 Equinor Energy AS O 51 

Pandion Energy AS P 20 
ONE-Dyas Norge AS P 29 

1 1 G&G studies 

Decision: Drill appraisal 
well or drop 

2 2 Drill appraisal well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 6 
 

EP: PL 263 D 
272 C 30/11 Equinor Energy AS O 50 

Aker BP ASA P 50 
1 1 - 

Decision: Enter 
extension period or 
drop 

IP: 1 EP: PL 272 



IP - Initial Period 
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  Licence round APA2021 

586 B 6406/11 Neptune Energy Norge AS O 30 
Suncor Energy Norge AS P 17.5 
DNO Norge AS P 7.5 
Vår Energi AS P 45 

1 1 - 

Decision: Enter 
extension period or 
drop 

IP: 1 EP: PL 586 
878 C 30/5 Equinor Energy AS O 40 

Wellesley Petroleum AS P 40 
Source Energy AS P 20 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 5 EP: 20 
882 B 33/6, 34/4 Neptune Energy Norge AS O 45 

Idemitsu Petroleum Norge 
AS 

P 20 

Petrolia NOCO AS P 20 
Concedo AS P 15 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well (the well 
can be placed in PL 882 
as long as a prospect 
included in the additional 
award is drilled) 
Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 6 
 

EP: 20 
923 B 31/1 Equinor Energy AS O 40 

Petoro AS P 20 
Wellesley Petroleum AS P 20 
DNO Norge AS P 20 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well (the well 
can be placed in PL 923 
as long as a prospect 
included in the additional 
award is drilled) 
Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 6 
 

EP: 25 



IP - Initial Period 
EP - Extension Period 

  Licence round APA2021 

927 B 35/7,10 Wintershall Dea Norge AS O 50 
Sval Energi AS P 50 

Work obligation as for PL 927 
941 B 6508/1 Aker BP ASA O 80 

PGNiG Upstream Norway 
AS 

P 20 
1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies 

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

IP: 6 
 

EP: 20 
969 B 1/6 A/S Norske Shell O 40 

DNO Norge AS P 45 
Spirit Energy Norway AS P 15 

Work obligation as for PL 969 
1007 B 6506/8,10,11 DNO Norge AS O 40 

OMV (Norge) AS P 20 
Equinor Energy AS P 20 
Spirit Energy Norway AS P 20 

Work obligation as for PL 1007 
1025 SB 7218/6, 7219/4 Applies to 

all levels below top 
Kolmule Formation 

Vår Energi AS O 30 
Petoro AS P 20 
Equinor Energy AS P 50 

Work obligation as for PL 1025 S 
1043 B 25/8 Vår Energi AS O 40 

Suncor Energy Norge AS P 30 
Concedo AS P 30 

Work obligation as for PL 1043 
1049 C 34/9 Equinor Energy AS O 35 

Petoro AS P 20 
Spirit Energy Norway AS P 20 
Longboat Energy Norge AS P 25 

Work obligation as for PL 1049 
1055 C 6304/11,12, 6305/10 PGNiG Upstream Norway 

AS 
O 60 

A/S Norske Shell P 40 

Work obligation as for PL 1055 
1100 B 30/5 OMV (Norge) AS O 60 

Source Energy AS P 20 
Wintershall Dea Norge AS P 20 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well (the well 
can be placed in PL 1100 
as long as a prospect 
included in the additional 
award is drilled) 
Decision: Concretize 
(BoK) or drop 
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3 1 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1135 2/2,3  PGNiG Upstream Norway 

AS 
O 70 

LOTOS Exploration and 
Production Norge AS 

P 30 
 

 

 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1136 4/1,2,3, 10/10,11,12  PGNiG Upstream Norway 

AS 
O 50 

Equinor Energy AS P 50 
 

 

 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 25 
1137 15/8,9  Equinor Energy AS O 50 

KUFPEC Norway AS P 50 
 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
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1138 15/9, 16/4,7  Chrysaor Norge AS O 40 
Sval Energi AS P 30 
Lundin Energy Norway AS P 30 

 

 

 

1 1 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 15 
1139 15/6  Lundin Energy Norway AS O 40 

Pandion Energy AS P 20 
Vår Energi AS P 20 
Sval Energi AS P 20 

 

 

 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1140 15/2,3,5,6  Equinor Energy AS O 60 

Aker BP ASA P 40 
 

 

 

1 1 Acquire and reprocess 
modern 3D seismic and 
G&G studies (Ocean 
Bottom Node seismic) 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1141 16/1  Aker BP ASA O 70 

Equinor Energy AS P 30 
 

 

 

1 2 Drill one firm wildcat well 

Decision: Concretize 
(BoK) or drop 

2 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

3 1 Prepare development plan 

Decision: Submit PDO 
or drop 
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IP: 5 
 

EP: 20 
1142 25/4,5  Aker BP ASA O 73.01 

LOTOS Exploration and 
Production Norge AS 

P 17.94 

Lundin Energy Norway AS P 9.05 
 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1143 25/4,5  Aker BP ASA O 73.01 

LOTOS Exploration and 
Production Norge AS 

P 17.94 

Lundin Energy Norway AS P 9.05 
 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1144 25/1,2,4,5  Aker BP ASA O 40 

LOTOS Exploration and 
Production Norge AS 

P 30 

Equinor Energy AS P 30 
 

 

 

1 2 Reprocess 3D seismic, EM 
feasibility study and G&G 
studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 1 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1145 25/3,6  DNO Norge AS O 60 

Aker BP ASA P 40 
 

 

 

1 2 Acquire 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 
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4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1146 26/2  ConocoPhillips 

Skandinavia AS 
O 75 

DNO Norge AS P 25 
 

 

 

1 2 G&G studies and EM 
feasibility study 
Decision: Acquire new 
EM data or drill wildcat 
well or drop 

2 (2) Acquire new EM-data and 
G&G studies 
Decision: Drill wildcat 
well or drop 

3 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

4 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

5 1 Prepare development 
plan 
Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 (9) 
 

EP: 25 
1147 29/9, 30/7,8,10,11  Spirit Energy Norway AS O 40 

DNO Norge AS P 20 
Equinor Energy AS P 20 
Lundin Energy Norway AS P 20 

 

 

 

1 2 EM feasibility study 

Reprocess 3D seismic 
(include feasibility study 
for co-processing of 
modern 3D seismic with 
legacy 3D seismic and 
evaluate acquisition of 
new azimuth data) 
G&G studies 

Decision: Acquire 
CSEM data or acquire 
new CSEM data or drill 
wildcat well or drop 

2 (1) Acquire or acquire new 
CSEM data and G&G 
studies 
Decision: Concretize 
(BoK) or drop 

3 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

4 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

5 1 Prepare development 
plan 
Decision: Submit PDO 
or drop 
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IP: 7 (8) 
 

EP: 20 
1148 31/1, 35/10  Wellesley Petroleum AS O 50 

Equinor Energy AS P 50 
 

 

 

1 2 Drill one firm wildcat well 
(the well must test both 
the Brent Group and the 
Cook Formation) 
Decision: Concretize 
(BoK) or drop 

2 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

3 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 5 
 

EP: 20 
1149 35/8  Wintershall Dea Norge AS O 40 

Aker BP ASA P 30 
ONE-Dyas Norge AS P 30 

 

 

 

1 2 Acquire and/or reprocess 
3D seismic, and G&G 
studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1150 S 35/8 Partly stratigraphical 

- applies to all levels 
above top Brent Group in 
southwestern part 

Spirit Energy Norway AS O 40 
Petrolia NOCO AS P 30 
OKEA ASA P 30 

 

 

 

1 2 Acquire and/or reprocess 
modern 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1151 35/7,8  Wintershall Dea Norge AS O 40 

Aker BP ASA P 20 
DNO Norge AS P 20 
ONE-Dyas Norge AS P 20 

 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 
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Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1152 33/3,5,6, 34/4  Equinor Energy AS O 50 

Lundin Energy Norway AS P 50 
 

 

 

1 2 Acquire and reprocess 3D 
seismic, and G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1153 36/4  Aker BP ASA O 40 

Idemitsu Petroleum Norge 
AS 

P 30 

Wintershall Dea Norge AS P 30 
 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 15 
1154 6303/6,9,12, 

6304/4,5,6,7,8,9,10,11,12  
Vår Energi AS O 40 
Aker BP ASA P 30 
TotalEnergies EP Norge AS P 30 

 

 

 

1 1 Acquire and reprocess 2D 
seismic and G&G studies 
Decision: Acquire 3D 
seismic or drop 

2 2 Acquire 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

3 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

4 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

5 1 Prepare development plan 

 



    

IP - Initial Period 
EP - Extension Period 
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Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 8 
 

EP: 20 
1155 6407/10,11  Wintershall Dea Norge AS O 30 

Petoro AS P 20 
Equinor Energy AS P 30 
Chrysaor Norge AS P 20 

 

 

 

1 2 Acquire and reprocess 3D 
seismic, and G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1156 6407/11  OKEA ASA O 40 

M Vest Energy AS P 20 
Equinor Energy AS P 40 

 

 

 

1 2 Acquire 3D seismic, EM 
feasibility study and G&G 
studies 
Decision: Acquire new 
EM data or drill wildcat 
well or drop 

2 (1) Acquire new EM-data and 
G&G studies 
Decision: Drill wildcat 
well or drop 

3 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

4 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

5 1 Prepare development 
plan 
Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 (8) 
 

EP: 15 
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1157 6407/7  Lundin Energy Norway AS O 60 
Equinor Energy AS P 40 

 

 

 

1 1 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 20 
1158 6406/5,6,7,8,9,10,11  Aker BP ASA O 40 

DNO Norge AS P 40 
Spirit Energy Norway AS P 20 

 

 

 

1 2 Acquire modern 3D 
seismic and G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 25 
1159 6406/5,6  OKEA ASA O 50 

Equinor Energy AS P 50 
 

 

 

1 2 Acquire 3D seismic and 
G&G studies 
Decision: Concretize 
(BoK) or drop 

2 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

3 2 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 18 
1160 6406/5,6  DNO Norge AS O 60 

Spirit Energy Norway AS P 40 
 

 

 

1 2 Acquire 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 



    

IP - Initial Period 
EP - Extension Period 
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1161 6407/6  OKEA ASA O 60 
M Vest Energy AS P 40 

 

 

 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 15 
1162 6407/2  Lundin Energy Norway AS O 50 

Petoro AS P 20 
Chrysaor Norge AS P 30 

 

 

 

1 2 Acquire and reprocess 
modern 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1163 6506/9, 6507/7,10  ConocoPhillips 

Skandinavia AS 
O 40 

Aker BP ASA P 20 
Equinor Energy AS P 20 
Vår Energi AS P 20 

 

 

 

1 2 Reprocess 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1164 6507/11  Lundin Energy Norway AS O 40 

OMV (Norge) AS P 30 
Chrysaor Norge AS P 30 

 

 

 

1 2 Acquire and reprocess 
modern 3D seismic and 
G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

 



    

IP - Initial Period 
EP - Extension Period 
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Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1165 6507/9  Equinor Energy AS O 60 

Aker BP ASA P 40 
 

 

 

1 2 Acquire and reprocess 3D 
seismic, and G&G studies 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 25 
1166 6507/8,9  ConocoPhillips 

Skandinavia AS 
O 70 

Pandion Energy AS P 30 
 

 

 

1 2 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 7 
 

EP: 20 
1167 6706/6, 6707/4  Equinor Energy AS O 60 

Wintershall Dea Norge AS P 40 
 

 

 

1 1 G&G studies 

Decision: Reprocess 
3D seismic or drill or 
drop 

2 (2) Reprocess 3D seismic 
and G&G studies 
Decision: Drill wildcat 
well or drop 

3 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

4 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

5 1 Prepare development 
plan 

 



    

IP - Initial Period 
EP - Extension Period 
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Decision: Submit PDO 
or drop 

  

      
 
 

 
 

 
 

 
 

 
 

IP: 6 (8) 
 

EP: 20 
1168 7121/8,9, 7122/7  Vår Energi AS O 50 

Concedo AS P 50 
 

 

 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 25 
1169 7220/5  Equinor Energy AS O 50 

Petoro AS P 20 
Vår Energi AS P 30 

 

 

 

1 1 G&G studies 

Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 

      
 
 

 
 

 
 

 
 

 
 

IP: 6 
 

EP: 30 
1170 7324/6,8,9, 7325/4,7  Lundin Energy Norway AS O 35 

Idemitsu Petroleum Norge 
AS 

P 10 

Petoro AS P 20 
Equinor Energy AS P 35 

 

 

 

1 3 Acquire new 3D seismic, 
acquire EM data and G&G 
studies (high-resolution 
seismic) 
Decision: Drill wildcat 
well or drop 

2 2 Drill wildcat well 

Decision: Concretize 
(BoK) or drop 

3 2 Conceptual studies  

Decision: Continuation 
(BoV) or drop 

4 1 Prepare development plan 

Decision: Submit PDO 
or drop 

 

 

 



    

IP - Initial Period 
EP - Extension Period 
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IP: 8 
 

EP: 30 
 

 




